

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): March 8, 2004

Activity ID: B4	Activity Title: Structural PS&E Revisions
-----------------	---

Activity Definition: Complete any necessary revisions to the Bridge PS&E package following the internal and external reviews.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: B3 Rel: FS Lag: 0	1. Succ: P2 Rel: FS Lag: 0
2. Pred: Rel: Lag:	2. Succ: Rel: Lag:
3. Pred: Rel: Lag:	3. Succ: Rel: Lag:
4. Pred: Rel: Lag:	4. Succ: Rel: Lag:
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:

Required Activity Tasks:
1. TASK 1 – Attend 95% PS&E Office Review Meeting and prepare summary of comments and resolutions.
2. TASK 2 – Compile Structural 100% PS&E Submittal Package
3. TASK 3 – Submit Structural 100% PS&E Submittal Supporting Data
4.
5.
6.
7.
8.
9.
10.