
UT PFH 39‐1(2) Sevenmile Gooseberry (Twin Ponds to Gates Lake Road) 

Status – Complete 

 5 miles of roadway (340,000 cy of excavation 

 Final Acceptance ‐ October 2010 

 Bid ‐ $8,610,513 ‐ Final Cost ‐ $8,268,925 

 No claims anticipated 

 Surplus ‐ $864,345 

   



UT PFH 39‐1(4) Sevenmile Gooseberry (Johnson Reservoir to Gates Lake Road) 

Status – 95% Design 

 9.4 miles of roadway (260,000 cy of excavation) 

 Engineer’s Estimate ‐ $15.7M (2011 dollars) 

 Wetland mitigation in final design (6.2 acres of mitigation) 

 County will need to acquire ROW 

 Project could be split into two projects if required 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



UT PFH 29‐1(1) Beaver to Junction (Merchant Valley Dam (MP 12.3 to 14.2)) 

Status – 99% Design 

 1.9 miles 

 EE ‐ $12.8M 

o 130,000 cy excavation (including blasting) 

o  42,400 sqft MSE walls 

o Water penstock relocation – UDOT responsible for cost ($1.325M) 

 Anticipate start construction summer 2011 and completion October 2012 

 Schedule/option in case of high bids 

 Coordination with new Eagle Point Ski Resort regarding closures 

 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



UT PFH 46‐1(2) La Sal Mtn. Loop Road (Various segments) 

Status – 30% Design 

 4 Segments – 2 in Grand County, 2 in San Juan County – total of 8 miles 

 Pavement rehabilitation, minor widening, retaining walls, drainage 

 Engineer’s Estimate ‐ $6.3M – scalable from $1M 

 

 

 

 

 


