Central Federal Lands Highway Division
Project Schedule and Resource Management

Version (Date):  Aug. 14, 2003

Activity ID:  SC15 Activity Title:  ALIGNMENT STAKING FOR 15% FIELD REVIEW

Activity Definition: Stake the Alignment for the 15% Field Review

Predecessor Activities (ID's) & Relationships (i.e.: FS, | Successor Activities (ID's) & Relationships (i.e.: FS,
SS, or FF) & Time Lag: SS, or FF) & Time Lag:

1.Pred: D1 Rel: FS Lag: O 1.Succ: DISV  Rel: FS Lag: O

2. Pred: Rel: Lag: 2. Succ: Rel: Lag: O

3. Pred: Rel: Lag: 3. Succ: Rel: Lag: O

4. Pred: Rel: Lag: 4. Succ: Rel: Lag: O

5. Pred: Rel: Lag: 5. Succ: Rel: Lag:

6. Pred: Rel: Lag: 6. Succ: Rel: Lag:

Required Activity Tasks:

Stake alignment for 15% review.
Perform measurements to confirm aerial topography.

1
2
3
4
5.
6
7
8
9

10.

Page 1




