AZ PRA GRCA 12(6) Canyon View Information Plaza (CVIP)/Mather Point Improvements

Questions and Answers from Pre-Show Meeting
November 20, 2008

Question: Has the NEPA clearance/cultural clearance been obtained ?
Answer: Yes, the NPS has a signed FONSI from the Spring of 2008.

Question: Will this be a best value procurement by CFLHD ?

Answer: No, Phase 1 AZ GRCA GRCA 12(6) will be a sealed bid solicitation.
However, it is anticipated that the Phase 2 GRCA Mather Pt work will be a Best Value
trade off procurement.

Question: When will Phase 2 Mather Pt. be advertised ?
Answer: Documents are being prepared now and CFLHD anticipates a Phase 2 project
advertisement in Summer 2009.

Question: Will there be any performance incentives in the contract ?
Answer: None are expected for the Phase 1 work.

Question: What are the completion dates for Phase 1 and Phase 2 ?
Answer: A completion date of late Fall 2009 for Phase 1 and Summer 2010 for Phase 2
IS anticipated.

Question: Have utilities been relocated?
Answer: Most utilities are currently in place, but there may be some minor adjustments
for Phase 1 work.

Question: What will happen to the removed trees?

Answer: Some trees will need to be cut and stockpiled for use by the NPS; others will
need to be chipped and stockpiled on site for use by the NPS. Stumps could be chipped
or hauled off site. No burning is allowed.

Question: Will topsoil need to be salvaged and/or imported? Where would stockpiling of
salvaged material occur?

Answer: Topsoil will be salvaged from the site, and will likely be stockpiled in a
designated staging area on site. Some additional imported topsoil may be needed in areas
where revegetation efforts will be conducted by the NPS.

Question: Will CFLHD Hubzone bidding requirments be in effect?
Answer: The solicitation will contain a price preference clause for HUBZone certified
small business concerns.

Question: Where can water be obtained?
Answer: Reclaimed water is available from the NPS near parking Lot 1; exact
specifications will be detailed in the final solicitation package.





