

# Central Federal Lands Highway Division

## Project Schedule and Resource Management

Version (Date): Mar 8, 2004

Activity ID: S1	Activity Title: INITIAL SURVEY AND MAPPING
-----------------	--

Activity Definition: Perform initial survey work to establish control and initial data for mapping and Right-of-Way

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: P1 Rel: SS Lag: 0	1. Succ: D1 Rel: FF Lag: 0
2. Pred: Rel: Lag:	2. Succ: E1 Rel: FF Lag: 0
3. Pred: Rel: Lag:	3. Succ: SQ Rel: FS Lag: 0
4. Pred: Rel: Lag:	4. Succ: ST Rel: SS Lag: 0
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:

Required Activity Tasks:
1. Mobilize.
2. Control Network - Set control for aerial photography & set monuments and determine coordinates and elevations for primary control.
3. Analysis & adjust control
4. Prepare control sheets & horizontal
5. Cadastral ties.
6. Map utilities
7. Field Reports.
8. Mapping Tasks
9. Digital ortho-photo mosaic (where possible).
10.