

# Central Federal Lands Highway Division

## Project Schedule and Resource Management

Version (Date): Aug. 14, 2003

|                   |                                                        |
|-------------------|--------------------------------------------------------|
| Activity ID: SC30 | Activity Title: ALIGNMENT STAKING FOR 30% FIELD REVIEW |
|-------------------|--------------------------------------------------------|

Activity Definition: Stake the Alignment for the 30% Field Review.

| Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag: | Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag: |
|---------------------------------------------------------------------------------|-------------------------------------------------------------------------------|
| 1. Pred: D2 Rel: FS Lag: 0                                                      | 1. Succ: D2SV Rel: FS Lag: 0                                                  |
| 2. Pred: Rel: Lag:                                                              | 2. Succ: Rel: Lag:                                                            |
| 3. Pred: Rel: Lag:                                                              | 3. Succ: Rel: Lag:                                                            |
| 4. Pred: Rel: Lag:                                                              | 4. Succ: Rel: Lag:                                                            |
| 5. Pred: Rel: Lag:                                                              | 5. Succ: Rel: Lag:                                                            |
| 6. Pred: Rel: Lag:                                                              | 6. Succ: Rel: Lag:                                                            |

### Required Activity Tasks:

1. Stake alignment for 30% field review.
2. Perform measurements to confirm aerial topography.
- 3.
- 4.
- 5.
- 6.
- 7.
- 8.
- 9.
- 10.