

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): September 2, 03

Activity ID: D2SV	Activity Title: 30% Field Review (Site Visit)
-------------------	---

Activity Definition: Site Visit and Field Review for 30% Design.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: D2PR Rel: FS Lag: 0	1. Succ: D2.1 Rel: FS Lag: 0 <small style="margin-left: 40px;">If necessary</small>
2. Pred: SC30 Rel: FS Lag: 0	2. Succ: D3 Rel: FS Lag: 0 <small style="margin-left: 40px;">If no D2.1</small>
3. Pred: Rel: Lag:	3. Succ: Rel: Lag:
4. Pred: Rel: Lag:	4. Succ: Rel: Lag:
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:
7. Pred: Rel: Lag:	7. Succ: Rel: Lag:

- Required Activity Tasks:**
1. Conduct 30% field review site visit.
 2. Produce master plan set with comments from field review for incorporation into 30% design.
 3. Review and respond to 30% comments received from Cross Functional Team.
 4. Prepare trip report for roadway design issues and send to PM for inclusion in project trip report.
 5. Minimum 5-Day duration for this activity.
 - 6.
 - 7.