

## Central Federal Lands Highway Division

### Project Schedule and Resource Management

Version (Date): Dec. 07, 01

Activity ID: D2.1	Activity Title: 50% Line Review
-------------------	---------------------------------

Activity Definition: Develop and distribute the 50% design plans for review and comments.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: D2            Rel: FS            Lag: 0	1. Succ: D3            Rel: FS            Lag: 0
2. Pred:               Rel:               Lag:	2. Succ: S3            Rel: FS            Lag: 0
3. Pred:               Rel:               Lag:	3. Succ:               Rel:               Lag:
4. Pred:               Rel:               Lag:	4. Succ:               Rel:               Lag:
5. Pred:               Rel:               Lag:	5. Succ:               Rel:               Lag:
6. Pred:               Rel:               Lag:	6. Succ:               Rel:               Lag:

Required Activity Tasks:
1. Conduct 50% review to finalize line and grade, if required.
2.
3.
4.
5.
6.
7.
8.
9.
10.