

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): Dec. 07, 01

Activity ID: P2	Activity Title: PS&E Approval and Contract Development
-----------------	--

Activity Definition: Includes revisions to the PS&E as a result of internal and partner agency reviews and approval comments.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: B4 Rel: FS Lag: 0	1. Succ: A1 Rel: FF Lag: 0
2. Pred: D4 Rel: FS Lag: 0	2. Succ: D5 Rel: FS Lag: 0
3. Pred: R4 Rel: FS Lag: 0	3. Succ: H4 Rel: FF Lag: 0
4. Pred: Rel: Lag:	4. Succ: Rel: Lag:
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:

Required Activity Tasks:
1. Conduct the internal PS&E resolution meeting.
2. Incorporate the internal review comments into the PS&E.
3. Print/distribute the PS&E to the external partner agencies for approval.
4. Incorporate the external review comments into PS&E.
5. Maintain project documentation.
6. Prepare procurement request.
7. Print plans and prepare A.ps@ files.
8. Assemble and print proposal and contract documents.
9. Transmit final approved contract plans, SCR=s, and cost estimate into the P&A.
10.