

## Central Federal Lands Highway Division

### Project Schedule and Resource Management

Version (Date): Dec. 07, 01

Activity ID: S3	Activity Title: Additional Supplemental Survey
-----------------	------------------------------------------------

Activity Definition: Obtain additional survey data.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: D2.1 Rel: FS Lag: 0	1. Succ: M3 Rel: SS Lag: 0
2. Pred: D2 Rel: FS Lag:	2. Succ: Rel: Lag:
3. Pred: Rel: Lag:	3. Succ: Rel: Lag:
4. Pred: Rel: Lag:	4. Succ: Rel: Lag:
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:

Required Activity Tasks:
1. Obtain additional ground topo.
2. Tie-in right-of-way monuments.
3. Stake proposed alignments.
4. Locate utilities.
5.
6.
7.
8.
9.
10.