Advancement of SHELF Projects to Advertisement
Park, Forest, Wildlife Refuge Name

Project Number________________________________
Project Name
__________________________________

Date Project Placed on SHELF___________________
Date Project Removed from SHELF_______________

Number of Months on SHELF____________________
Advertisement Date_________________

Complete the checklist for Category 1 shelf projects to document the project status and actions required at the time of removal from “SHELF” status.

	ACTIONS REQUIRED TO READY PROJECT FOR ADVERTISEMENT AFTER REMOVAL FROM “SHELF” STATUS

	Elements of Work
	Expiration

Date
	Required
	Briefly Describe Action Required
	Action By
	Date

Required
	Date 

Resolved

	
	
	Yes
	No
	
	
	
	

	Project Condition
	
	
	
	
	
	
	

	Scope change or project condition

3R – over 6 months conduct site visit

4R – over 1 year conduct site visit
	
	
	
	
	
	
	

	Environmental surveys and studies
	
	
	
	
	
	
	

	Biological Report
	
	
	
	
	
	
	

	Biological Assessment
	
	
	
	
	
	
	

	Permit Status
	
	
	
	
	
	
	

	Corp of Engineers 404 (Individual)
	
	
	
	
	
	
	

	Corp of Engineers 404 (Nationwide)
	
	
	
	
	
	
	

	401 Certification
	
	
	
	
	
	
	

	1601 Lake/Streambed Alteration
	
	
	
	
	
	
	

	NPDES – General Permit
	
	
	
	
	
	
	

	NPDES NOI (Fees $                 )
	
	
	
	
	
	
	

	Special Use (FS or other agencies)
	
	
	
	
	
	
	

	State DOT Encroachment
	
	
	
	
	
	
	

	Surface Mining Reclamation Act
	
	
	
	
	
	
	

	Individual state required permits
	
	
	
	
	
	
	

	Others
	
	
	
	
	
	
	

	Right of Way
	
	
	
	
	
	
	

	Right of Way agreements
	
	
	
	
	
	
	

	Temporary Easements (termination dates or rental compensation)
	
	
	
	
	
	
	

	Utilities
	
	
	
	
	
	
	

	Utility agreements
	
	
	
	
	
	
	

	FLH Standard and CFLHD Detail Drawings
	
	
	
	
	
	
	

	Revisions to FLH Standard Drawings
	
	
	
	
	
	
	

	Revisions to CFLHD Detail Drawings
	
	
	
	
	
	
	

	Estimate
	
	
	
	
	
	
	

	Complete Engineers Estimate Escalation procedures
	
	
	
	
	
	
	

	Engineers Estimate within current Program Amount?
	
	
	
	
	
	
	

	Specifications
	
	
	
	
	
	
	

	Date critical requirements (Section 108.01)
	
	
	
	
	
	
	

	Interim completion dates
	
	
	
	
	
	
	

	Agreements
	
	
	
	
	
	
	

	Review of SCRs and incorporation of updated specifications
	
	
	
	
	
	
	

	Construction Schedule
	
	
	
	
	
	
	

	Construction schedule reflects the revised start and end of construction dates and periods of work restrictions
	
	
	
	
	
	
	


I certify that the necessary actions have been completed and advancement from “SHELF” status to “ADVERTISEMENT” status is recommended.






Project Manager



Date

Checklist dated June 28, 2005


