

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date):

Dec. 07, 01

Activity ID:

A1

Activity Title:

Project Manager Delivery Date

Activity Definition: This activity represents the finish milestone date that the project manager must submit the finalized design to the contracts group for bid document preparation. Project float is calculated from this constrained activity date.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:

Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:

1. Pred:	A0	Rel:	FF	Lag:	0	1. Succ:	A3	Rel:	FF	Lag:	15
2. Pred:	P2	Rel:	FF	Lag:	0	2. Succ:		Rel:		Lag:	
3. Pred:		Rel:		Lag:		3. Succ:		Rel:		Lag:	
4. Pred:		Rel:		Lag:		4. Succ:		Rel:		Lag:	
5. Pred:		Rel:		Lag:		5. Succ:		Rel:		Lag:	
6. Pred:		Rel:		Lag:		6. Succ:		Rel:		Lag:	

Required Activity Tasks:

1. All work related to engineering and design of the project has been completed, including the review and approval of PS&E.