

# Central Federal Lands Highway Division

## Project Schedule and Resource Management

Version (Date):	Dec. 07, 01
-----------------	-------------

Activity ID:	A3	Activity Title:	FHWA Advertise Date
--------------	----	-----------------	---------------------

Activity Definition: This activity represents the programmed advertise date. It is the established starting date that a project bid package is publicly released for construction. The advertisement date should be set a minimum of 15 workdays after the finish date for the "A1" activity.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:						Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:					
1. Pred:	A1	Rel:	FS	Lag:	15	1. Succ:		Rel:		Lag:	0
2. Pred:		Rel:		Lag:		2. Succ:	D5	Rel:	FF	Lag:	+20
3. Pred:		Rel:		Lag:		3. Succ:	HR	Rel:	FS	Lag:	0
4. Pred:		Rel:		Lag:		4. Succ:		Rel:		Lag:	
5. Pred:		Rel:		Lag:		5. Succ:		Rel:		Lag:	
6. Pred:		Rel:		Lag:		6. Succ:		Rel:		Lag:	

**Required Activity Tasks:**

- |    |  |
|----|--|
| 1. | The design and bid packages have been fully review and approved for release to the bid process and construction. |
|----|--|