

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): September 2, 03

Activity ID: D2.1SV	Activity Title: 50% Field Review (Site Visit)
---------------------	---

Activity Definition: Site Visit and Field Review for 50% Design.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: D2.1PR Rel: FS Lag: 0	1. Succ: D3 Rel: FS Lag: 0
2. Pred: SC50 Rel: FS Lag: 0	2. Succ: Rel: Lag:
3. Pred: Rel: Lag:	3. Succ: Rel: Lag:
4. Pred: Rel: Lag:	4. Succ: Rel: Lag:
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:
7. Pred: Rel: Lag:	7. Succ: Rel: Lag:

Required Activity Tasks:

1. Conduct 50% field review site visit.
2. Produce master plan set with comments from field review for incorporation into 50% design.
3. Review and respond to 50% comments received from Cross Functional Team.
4. Prepare trip report for roadway design issues and send to PM for inclusion in project trip report.
5. Minimum 5-day duration for this activity.
- 6.
- 7.
- 8.