## **Central Federal Lands Highway Division**

Project Schedule and Resource Management

Version (Date): September 2, 03

| ctivity ID: D3SV | Activity Title: | 70% Field Review (Site Visit) |
|------------------|-----------------|-------------------------------|
|------------------|-----------------|-------------------------------|

Activity Definition: Site Visit and Field Review for 70% Design.

| Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag: |      |      |    |      | Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag: |          |    |      |    |      |   |
|---|------|------|----|------|---|----------|----|------|----|------|---|
| 1. Pred:  | D3PR | Rel: | FS | Lag: | 0   | 1. Succ: | D4 | Rel: | FS | Lag: | 0 |
| 2. Pred:  | SC70 | Rel: | FS | Lag: | 0   | 2. Succ: |    | Rel: |    | Lag: |   |
| 3. Pred:  |      | Rel: |    | Lag: |   | 3. Succ: |    | Rel: |    | Lag: |   |
| 4. Pred:  |      | Rel: |    | Lag: |   | 4. Succ: |    | Rel: |    | Lag: |   |
| 5. Pred:  |      | Rel: |    | Lag: |   | 5. Succ: |    | Rel: |    | Lag: |   |
| 6. Pred:  |      | Rel: |    | Lag: |   | 6. Succ: |    | Rel: |    | Lag: |   |
| 7. Pred:  |      | Rel: |    | Lag: |   | 7. Succ: |    | Rel: |    | Lag: |   |

## Required Activity Tasks:

- 1. Conduct 70% field review site visit.
- 2. Produce master plan set with comments from field review for incorporation into 70% design.
- 3. Review and respond to 70% comments received from Cross Functional Team.
- 4. Prepare trip report for roadway design issues and send to PM for inclusion in project trip report.
- 5. Minimum 5-Day duration for this activity.
- 6.
- 7.
- 8.