

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): January 16, 2004

Activity ID: D4SV	Activity Title: 95% Field Review (Site Visit)
-------------------	---

Activity Definition: Site Visit and Field Review for 95% Design. NOTE: In most cases, a site visit is not necessary unless an external agency requests it.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: D4PR Rel: FS Lag: 0	1. Succ: P2 Rel: FS Lag: 0
2. Pred: SC95 Rel: FS Lag: 0	2. Succ: Rel: Lag:
3. Pred: Rel: Lag:	3. Succ: Rel: Lag:
4. Pred: Rel: Lag:	4. Succ: Rel: Lag:
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:
7. Pred: Rel: Lag:	7. Succ: Rel: Lag:

- Required Activity Tasks:
1. Conduct 95% field review site visit.
 2. Produce master plan set with comments from field review for incorporation into 100% design, if necessary.
 3. Review and respond to final 95% comments received from External Agencies and Cross Functional Team.
 4. Prepare trip report for roadway design issues and send to PM for inclusion in project trip report.
 5. Minimum 5-Day duration for this activity.
 - 6.