

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): Apr. 1, 03

Activity ID: E1	Activity Title: Environmental Compliance Studies
-----------------	--

Activity Definition: Conducting required surveys for resource assessment.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: D1 Rel: FF Lag: 0	1. Succ: E2 Rel: FS Lag: 0
2. Pred: E0 Rel: FS Lag: 0	2. Succ: Rel: Lag:
3. Pred: M1 Rel: FF Lag: Neg # Days TBD	3. Succ: Rel: Lag:
4. Pred: R1 Rel: SS Lag: 0	4. Succ: Rel: Lag:
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:

Required Activity Tasks:

1. Write SOW for contractor studies/surveys (**START DATE**)
2. Request preliminary T&E species information from appropriate agencies
3. Perform initial coordination with SHPO (if not previously done)
4. Obtain Access permission to survey private properties (property owner list and preliminary ROW exhibit from R1)
5. Coordinate with client agencies
6. Initiate surveys (use mapping from M1 when available, use alternatives from P1)
7. Perform appropriate surveys
8. Review survey data, upon completion of surveys
9. Prepare final report(s) (if done in-house); receive final reports (if done by A/E)

(See next page)

E1 (continued)

10. Provide data for CADD input (input to D1)
11. Update mailing list
12. Conduct additional public involvement activities (newsletter, public meeting), if necessary
13. BA received from surveys (**END DATE**)
14. Cultural Resource eligibility recommendation received from resource surveys (**END DATE**)

INPUTS:

Interagency/Public Scoping Results from E0
Alternative Corridors for study from P1
Property Owner List and Preliminary ROW Exhibit from R1
Traffic data from D1
Aerial photographs (when available) from S1
Mapping (when available) from M1

OUTPUTS:

Various surveys and Resource Survey Reports to E2
Information on Resources onto CADD from D1
Biological Assessment
Cultural resources eligibility recommendations from resource surveys

PLANNING DURATIONS (months)

<u>CatX</u>	<u>EA</u>	<u>EIS</u>
6-7	12-16	12-16

Note: First number for In-House projects, second number for Consultant projects.