

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): Dec. 07, 01

Activity ID: E4	Activity Title: Supplemental Environmental Mitigation
-----------------	---

Activity Definition: Phase 1-Pre-Construction Mitigation Efforts, including coordination, contracting, and field work for mitigation efforts prior to construction starting. Phase 2-Mitigation During Construction, including continuation of mitigation efforts from Phase 1 and additional mitigation efforts as required. Additional post-document environmental work including various tasks that require action after the environmental document is completed and which are not part of any other activity.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: E3 Rel: FS Lag: 0	1. Succ: C Rel: FF Lag: 0
2. Pred: R4 Rel: FS Lag: 0	2. Succ: Rel: Lag:
3. Pred: Rel: Lag:	3. Succ: Rel: Lag:
4. Pred: Rel: Lag:	4. Succ: Rel: Lag:
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:

Required Activity Tasks:
PHASE 1, PRE-CONSTRUCTION MITIGATION EFFORTS
1. Coordination with internal and external clients
2. Obtain concurrences if not yet done
3. Contract for work
4. Coordinate/monitor contract efforts
5. Coordinate construction clearance
PHASE 2, MITIGATION DURING CONSTRUCTION
6. Continue monitoring contract efforts
7. Continue internal and external coordination
8. Evaluate field data and mitigation results
9. Review or write mitigation reports
10. Provide reports to appropriate agencies

E4 (continued)

ADDITIONAL POST-DOCUMENT ENVIRONMENTAL WORK

11. Review 95% PS&E for environmental commitments
12. Document re-evaluation
13. Additional cultural resources work
14. Additional T&E species work
15. Additional hazardous waste work
16. Miscellaneous problems

INPUTS:

Right-of-Entry or Right-of-Way acquisition from R?? and/or D??

Right-of-Way limits from R??

Mitigation requirements from E3

Permit requirements from E3 and D??

Additional mitigation requirements from D??, E4 Phase 1, Construction

Other various information for Additional Post-Document Work

OUTPUTS:

Construction clearance to Construction

Information for post-construction mitigation efforts

Final Report(s) to File and Client(s)

Other various information from Additional Post-Document Work

PLANNING DURATIONS (months)

10-36 months

Note: Time frame depends on amount and type of mitigation, some mitigation may only take 1 month, some may take the time frames shown which could include time for monitoring.