

# Central Federal Lands Highway Division

## Project Schedule and Resource Management

Version (Date): Dec. 07, 01

Activity ID: HR	Activity Title: Hydraulic Design and Construction Revisions
-----------------	---

Activity Definition: This activity includes any significant rework that may be required to revise the previous hydraulic design.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: A3      Rel: FS      Lag: 0	1. Succ:              Rel:              Lag:
2. Pred:              Rel:              Lag: 0	2. Succ:              Rel:              Lag:
3. Pred:              Rel:              Lag:	3. Succ:              Rel:              Lag:
4. Pred:              Rel:              Lag:	4. Succ:              Rel:              Lag:
5. Pred:              Rel:              Lag:	5. Succ:              Rel:              Lag:
6. Pred:              Rel:              Lag:	6. Succ:              Rel:              Lag:

Required Activity Tasks:

1. Prepare recommendations to satisfy internal or external customer needs as the new Task Order Agreement deviates from the original scope of work.
- 2.
- 3.
- 4.
- 5.
- 6.
- 7.
- 8.
- 9.
- 10.