

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): January 16, 2004

Activity ID: P2	Activity Title: PS&E Approval and Contract Development
-----------------	--

Activity Definition: Includes revisions to the PS&E as a result of internal and partner agency reviews and approval comments. This is 100% design.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: B4 Rel: FS Lag: 0	1. Succ: A1 Rel: FF Lag: 0
2. Pred: D4SV Rel: FS Lag: 0	2. Succ: D5 Rel: FS Lag: 0
3. Pred: D4PR (if no SV) Rel: FS Lag: 0	3. Succ: Rel: Lag:
4. Pred: R4 Rel: FS Lag: 0	4. Succ: Rel: Lag:
5. Pred: G4 Rel: FF Lag: 0	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:

Required Activity Tasks:
1. Incorporate the external and final 95% review comments into PS&E.
2. Maintain project documentation.
3. Prepare procurement request.
4. Print plans and prepare post script files.
5. Assemble and print proposal and contract documents.
6. Transmit PS&E package to PM.
7.