

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): Mar. 7, 02

Activity ID: PM	Activity Title: Project Management - Design
-----------------	---

Activity Definition: Management of Project during the Design Phase. Activity begins immediately after the P1 “Project Development Planning” activity ends, and continues up to the A3 “Advertise Date”.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: P1 Rel: FS Lag:	1. Succ: A3 Rel: FF Lag: -5
2. Pred: Rel: Lag:	2. Succ: Rel: Lag:
3. Pred: Rel: Lag:	3. Succ: Rel: Lag:
4. Pred: Rel: Lag:	4. Succ: Rel: Lag:
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:

Required Activity Tasks:
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.