

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): Apr. 1, 03

Activity ID: R1	Activity Title: Preliminary Right-of-Way Studies
-----------------	--

Activity Definition: Preliminary Right of Way Research

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: P1 Rel: FS Lag: 0	1. Succ: E1 Rel: SS Lag: 0
2. Pred: Rel: Lag:	2. Succ: R2 Rel: FS Lag: 0
3. Pred: Rel: Lag:	3. Succ: Rel: Lag:
4. Pred: Rel: Lag:	4. Succ: Rel: Lag:
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:

Required Activity Tasks:
1. Obtain Federal, State, Local, ownership records.
2. Assemble preliminary boundary exhibit.
3. Develop scope for ROW related S1 activities.
4.
5.
6.
7.
8.
9.
10.