

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): Dec. 07, 01

Activity ID: R3	Activity Title: Final Right-of-Way Plans
-----------------	--

Activity Definition: Producing all documents needed for Right of Way, and Utilities.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: R2 Rel: FS Lag: 0	1. Succ: Rel: Lag: 0
2. Pred: D3 Rel: FS Lag:	2. Succ: R4 Rel: FS Lag: 0
3. Pred: Rel: Lag:	3. Succ: Rel: Lag:
4. Pred: Rel: Lag:	4. Succ: Rel: Lag:
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:

Required Activity Tasks:
1. Prepare right-of-way plans.
2. Prepare right-of-way descriptions.
3. Assemble and forward transmittal package.
4. Prepare utility/railroad plans.
5. Coordinate right-of-way, utility and railroad requirements.
6.
7.
8.
9.
10.