

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): Feb 18, 2004

Activity ID: U	Activity Title: Miscellaneous Utility Coordination
----------------	--

Activity Definition: This activity is support related for other “U” codes. It identifies coordinating utility issues early in the project development process before U-1 is started.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: P1 Rel: FS Lag: 0	1. Succ: C6 (if no U1) Rel: FF Lag: 0
2. Pred: Rel: Lag:	2. Succ: U1 Rel: SS Lag: 0
3. Pred: Rel: Lag:	3. Succ: Rel: Lag:
4. Pred: Rel: Lag:	4. Succ: Rel: Lag:
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:

Required Activity Tasks:
1. General coordination of design and utility issues.
2.
3.
4.
5.
6.
7.
8.
9.
10.