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	Add the following to all contracts unless there is a compelling reason not to do so, or if the partner agency requires more restrictive non-work schedules.  If applicable, list interim completion dates, liquidated damages, and incentives in Subsection 108.04 and add a reference to Subsection 108.04 in Subsection 108.01, but DO NOT duplicate interim completion dates in Subsection 108.01.


Section 108. - PROSECUTION AND PROGRESS

108.01  Commencement, Prosecution, and Completion of Work:  Add the following:

Limit operations as follows:

·       (describe limitations)


· .





· .





· .





Perform no work except to maintain traffic control devices, erosion control devices, the roadway driving surface, and to control dust during the listed Federal holidays and surrounding days:

●
Memorial Day Weekend:  12:00 Noon Friday to 6:00 am Tuesday.

●
Independence Day:  12:00 Noon July 3 to 6:00 am July 5.  


If July 4 falls on a weekend, Friday, or Monday, do not work the weekend.

●
Labor Day Weekend:  12:00 Noon Friday to 6:00 am Tuesday.

●
Thanksgiving:  12:00 Noon Wednesday to 6:00 am Monday.

●
Christmas/New Years Holiday:  12:00 Noon December 23 to 6:00 am January 2.


If December 23 or January 1 falls on a Monday, do not work the adjacent weekend and do not work on December 23.  If January 1 falls on a Friday, do not work the weekend.

	NOTE TO DESIGNER:  also inquire with local and owner agency for local holidays/celebrations/events that might require work restrictions.


Schedule at least 2 non-work days out of every 14 calendar days.  The selected non-work days do not need to be consecutive, but they must be scheduled.  Provide at least 2 weeks notice before changing the scheduled days off.

Exemptions to scheduled days off may be granted by written approval from the CO for specific project operations and/or for periods of limited duration.

	Use on all projects.  If project is not A+B bidding (cost plus time), remove second sentence.


Add the following:

A Notice to Proceed must be issued before commencement of any work.  The count of contract time will begin upon issuance of the Notice to Proceed and shall run continuously until final construction completion.

	Complete Subsection 108.04 when interim completion dates are applicable.  Describe interim completion dates and, if any, liquidated damages and incentives.  If incentives are used, be sure to set a maximum limit on the incentive payment.  Where the work cannot be completed after the deadline, additional specifications may be required.  For example:  requiring the contractor to place a lift of pavement prior to November 15, 200x for a winter driving surface and assessing liquidated damages may not be appropriate.  The specification should continue on to state what will be done if this doesn’t happen by the specified date and the temperature/weather conditions are not conducive to completing the work according to the requirements.  In this case, the specification may require the contractor to construct a temporary sacrificial lift of pavement, at no cost to the government.  This type of specification is especially important for environmental and winter shutdown timeframes.  Environmental deadlines may require remobilization of the contractor’s operations, at no cost to the government.


108.04  Failure to Complete Work on Time.  Add the following:
(describe interim completion dates, liquidated damages and incentives).
