

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): March 8, 2004

Activity ID: B2	Activity Title: Structural Layout
-----------------	-----------------------------------

Activity Definition: Determine structural width, length, type, location, alternative types, typical structural section and any special details or client requests.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: B1 Rel: FS Lag: 0	1. Succ: B3 Rel: FS Lag: 0
2. Pred: H1 Rel: FS Lag: 0	2. Succ: D2 Rel: FF Lag: 0
3. Pred: Rel: Lag:	3. Succ: G2 Rel: FS Lag: 0
4. Pred: Rel: Lag:	4. Succ: Rel: Lag:
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:

- Required Activity Tasks:
1. TASK 1 – Provide preliminary TS&L sketch(s).
 2. TASK 1 (A/E) – Provide Structural Selection Report
 3. TASK 2 – Provide Structural Preliminary Layout (TS&L) for approved alternative.
 4. TASK 3 (A/E) – Perform Project Management
 - 5.
 - 6.
 - 7.
 - 8.
 - 9.
 - 10.