

# Central Federal Lands Highway Division

## Project Schedule and Resource Management

Version (Date): September 2, 03

Activity ID: D1SV	Activity Title: 15% Field Review (Site Visit)
-------------------	---

Activity Definition: Site Visit and Field Review for 15% Design.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: D1PR    Rel: FS    Lag: 0	1. Succ: D2        Rel: FS        Lag: 0
2. Pred: SC15    Rel: FS        Lag: 0	2. Succ:            Rel:            Lag:
3. Pred:            Rel:            Lag:	3. Succ:            Rel:            Lag:
4. Pred:            Rel:            Lag:	4. Succ:            Rel:            Lag:
5. Pred:            Rel:            Lag:	5. Succ:            Rel:            Lag:
6. Pred:            Rel:            Lag:	6. Succ:            Rel:            Lag:
7. Pred:            Rel:            Lag:	7. Succ:            Rel:            Lag:

- Required Activity Tasks:
1. Conduct 15% field review site visit (preliminary line & grade).
  2. Produce master plan set with comments from field review for incorporation into 30% design.
  3. Review and respond to 15% comments received from Cross Functional Team.
  4. Prepare trip report for roadway design issues and send to PM for inclusion in project trip report.
  5. Minimum 5-day duration for this activity.
  - 6.
  - 7.
  - 8.