

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): September 2, 03

Activity ID: D2PR	Activity Title: 30% Plan Review
-------------------	---------------------------------

Activity Definition: Plan Review for 30% Design.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: D2 Rel: FS Lag: 0	1. Succ: D2SV Rel: FS Lag: 0
2. Pred: Rel: Lag:	2. Succ: Rel: Lag:
3. Pred: Rel: Lag:	3. Succ: Rel: Lag:
4. Pred: Rel: Lag:	4. Succ: Rel: Lag:
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:
7. Pred: Rel: Lag:	7. Succ: Rel: Lag:

Required Activity Tasks:

1. Review the 30% package.
2. Prepare discussion items for site visit.
3. Minimum duration of 10-Days for this activity.
- 4.
- 5.
- 6.
- 7.
- 8.