

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): September 2, 03

Activity ID: D3PR	Activity Title: 70% Plan Review
-------------------	---------------------------------

Activity Definition: Plan Review for 70% Design.
--

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: D3 Rel: FF Lag: 0	1. Succ: D3SV Rel: FS Lag: 0
2. Pred: Rel: Lag:	2. Succ: Rel: Lag:
3. Pred: Rel: Lag:	3. Succ: Rel: Lag:
4. Pred: Rel: Lag:	4. Succ: Rel: Lag:
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:
7. Pred: Rel: Lag:	7. Succ: Rel: Lag:

Required Activity Tasks:
<ol style="list-style-type: none"> 1. Review the 70% package. 2. Prepare discussion items for site visit. 3. Minimum duration of 15-Days for this activity. 4. 5. 6.