

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): September 2, 03

Activity ID: D5	Activity Title: Assemble Project Engineer's Design Package
-----------------	--

Activity Definition: Assemble Project Engineer's Design Package.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: P2 Rel: FS Lag: 0	1. Succ: D6 Rel: FS Lag: 0
2. Pred: A3 Rel: FF Lag: +20	2. Succ: C1 Rel: FS Lag: 0
3. Pred: Rel: Lag:	3. Succ: Rel: Lag:
4. Pred: Rel: Lag:	4. Succ: Rel: Lag:
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:

- Required Activity Tasks:**
1. Assemble the Project Engineer's Design Package, which includes:
 - Alignment info (horizontal & vertical).
 - Slope stakes.
 - Staking detail report.
 - Red top/blue tops.
 - Correspondence file.
 - Geotech reports.
 - Environmental document.
 - Calculations
 - Earthwork.
 - Memo to PE regarding any unusual design issues/concerns.
 2. Provide any design support to P&A during advertisement.

