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Central Federal Lands Highway Division 

Project Schedule and Resource Management 
  

Version (Date): 
 
September 2, 03 

 
Activity ID: 

 
D6 

 
Activity Title: 

 
Design Support During Construction 

 
 
Activity Definition:  Provide engineering services during construction, and responding to the requests for 
clarification and information related to design.  

 
 
Predecessor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
Successor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
1. Pred: 

 
D5 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
1. Succ: 

  
C6 
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Lag: 

 
0 

 
2. Pred: 
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Rel: 

 
 

 
Lag: 

 
 

 
4. Succ: 
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5. Pred: 
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Lag: 
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Rel: 

 
 

 
Lag: 

 
 

 
6. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
 
Required Activity Tasks: 
 
1. 

 
Provide design assistance as needed by construction.                                         

 
2. 

 
 

 
3. 

 
 

 
4. 

 
 

 
5. 

 
 

 


