

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): Jun 6, 2003

Activity ID: G4	Activity Title: Geotechnical PS&E
-----------------	-----------------------------------

Activity Definition: Conduct geotechnical reviews of plans, specifications and estimates (PS&E).

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: G3 Rel: SS Lag: 0	1. Succ: P2 Rel: FF Lag: 0
2. Pred: D4 Rel: FF Lag: 5	2. Succ: Rel: Lag:
3. Pred: Rel: Lag:	3. Succ: Rel: Lag:
4. Pred: Rel: Lag:	4. Succ: Rel: Lag:
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:

Required Activity Tasks:

1. Reviews of Plans, Specifications and Estimates to validate and incorporate geotechnical recommendations
2. Attendance at onsite or offsite plan review meetings.
3. Associated internal and external correspondence.
- 4.
- 5.