

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): Feb 18, 2004

Activity ID: U2	Activity Title: Identify utility/design conflicts
-----------------	---

Activity Definition: This activity includes the process of identifying utility/design conflicts, developing a relocation plan, coordinating design and utility issues and certifying that the utility relocation plan will be 1) effected prior to construction; or, 2) identified in the SCR as a coordination requirement and included as a pay item.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: U1 Rel: FS Lag: 0	1. Succ: P2 Rel: FS Lag: 0
2. Pred: Rel: Lag:	2. Succ: Rel: Lag:
3. Pred: Rel: Lag:	3. Succ: Rel: Lag:
4. Pred: Rel: Lag:	4. Succ: Rel: Lag:
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:

- Required Activity Tasks:
1. Coordinate design and utility issues.
 2. Resolve liability issues.
 3. Certify that the utility relocation plan will be either 1) effected prior to construction, or: 2) Identified in the SCR as a coordination requirement and included as a pay item.
 - 4.
 - 5.
 - 6.
 - 7.
 - 8.
 - 9.
 - 10.