

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): Feb 18, 2004

Activity ID: V2	Activity Title: Final Pavement Recommendations
-----------------	--

Activity Definition: Finalize pavement report and provide PS&E review support.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: D2 Rel: FS Lag:	1. Succ: D4 Rel: FF Lag:
2. Pred: P1 Rel: FS Lag:	2. Succ: Rel: Lag:
3. Pred: V1 Rel: FS Lag:	3. Succ: Rel: Lag:
4. Pred: Rel: Lag:	4. Succ: Rel: Lag:
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:

- Required Activity Tasks:
1. Review 30% plans & estimate and make constructability recommendations.
 2. Identify and/or develop SCRs related to the pavement structural section, as needed.
 3. Provide recommendations/information on potential material sources, if required.
 4. Finalize pavement structural design and pavement material recommendations. If necessary, provide design alternatives and life-cycle cost analysis.
 5. Review 70% PS&E.
 6. Complete Pavement Report.
 7. Review 95% PS&E.
 - 8.
 - 9.
 - 10.