

Project Name: _____	Project Number: _____
CFLHD Project Manager: _____ A/E or Hwy Design Mgr: _____	
Originator: _____	Date: _____

15% DEVELOPMENT CHECKLIST	4R Projects Only	ORIGINATOR (Initials)
Originator: "INITIAL" in block to indicate those elements completed, including incorporation of data, place an "I" in the block to indicate those elements that are incomplete, or write "N/A" to indicate those elements not applicable to the project. Resubmit the checklist as necessary until all applicable activities are complete.		
ACTIVITIES STARTING PRIOR TO THE 15% SUBMITTAL		
E0 activity – Environmental Scoping Determine need, issues, and concerns. <i>This activity will continue into the 15% design development phase.</i>		
S1 activity – Initial Survey and Mapping Perform initial survey work to establish control and initial data for mapping and Right-of-Way		
U1 activity – Identify and Locate Utilities This activity includes the compilation of utility facilities from available records and field locations. <i>This activity will continue through the 30% design development phase</i>		
GENERAL		
Prepare preliminary title, typical sections, plan and profile and cross section plan sheets, and roll plots with horizontal and vertical alignments for each of the alternative alignments		
Close coordination between the alternative analysis activities and the environmental activities is necessary. This includes activities before and after the 15% submittal		
Calculate quantities for major items for each alternative alignment; estimate minor items based on historical information for the type of work or group like items as categories for cost estimating.		
Gather traffic and accident data.		
TITLE SHEET		
Project Name & Number shown		
Length of alternative alignment shown		
County, State shown		
North Arrow & Graphic Scale shown		
Signature Blocks are appropriate for the funding source		
Location Map shows:		
Proposed Begin & End Stations of Alternative Alignments		
Distances to Nearest Large Destinations		
FP-XX Specification Reference shown		
Key Map of State shown with arrow to approximate project location		
Design Designations included for all major roadways (not only mainline). Including current traffic data, 20-year estimated traffic, design hourly volume, design speed, and truck percentage		
Index to Sheets		
Metric cell on projects using the International System of Units (metric)		
Plans Prepared By and Prepared For:		
CFLHD's Project Managers and Lead Designers or Consultants Name		

15% DEVELOPMENT CHECKLIST		4R Projects Only	ORIGINATOR (Initials)
Originator: "INITIAL" in block to indicate those elements completed, including incorporation of data, place an "I" in the block to indicate those elements that are incomplete, or write "N/A" to indicate those elements not applicable to the project. Resubmit the checklist as necessary until all applicable activities are complete.			
Noticeable stamp stating percentage complete			
TYPICAL SECTION(S)			
<i>Develop typical sections for each alternative alignment</i>			
Typical Section – mainline, includes the following:			
Crown			
Roadway Width(s) – Lane, shoulder, foreslope, and ditch			
Edge of Traveled Way and edge of shoulder			
Cross-slopes conform to guidelines in the PDDM			
Provide sufficient dimensions to construct the work			
Construction, Clearing, and Seeding Limits			
Preliminary geotechnical and pavement recommendations are reflected in the structural section			
Location of profile grade and hinge points shown			
Method of superelevation on curves (detail)			
Clear Zone offset shown			
EARTHWORK SUMMARY			
Mass Haul Diagram graph developed for each of the alignment alternatives			
Provide earthwork reports upon request			
HIGHWAY DESIGN STANDARDS			
Develop project design standards using CFLHD and AASHTO guidelines (Green Book & Roadside Design Guide). Preliminary design incorporates: design speed, lane width, shoulder width, bridge width, structural capacity, grade, stopping sight distance, cross slope, superelevation, horizontal and vertical clearances, clear zone, roadside barriers, end treatments, and curve widenings for each alternative under consideration.			
Determine appropriate design vehicle			
PLAN AND PROFILE PLAN SHEETS			
Develop plan and profile sheets showing each alternative alignment. The plot scale of plan and profile sheets is, default is 1:1000 (metric) and 1"=100' (U.S. Customary). A plot scale of 1:2000 (metric) or 1"=200' (U.S. Customary) may be used on projects with a length greater than 20 kilometers (12.4 miles) to reduce the number of sheets. The Task Order defines the scales to be used.			
Include the same information as required for the Plan and Profile Roll Plots			
PLAN AND PROFILE ROLL PLOTS			
Develop plan and profile showing each alternative alignment. The plot scale of roll plots is, default is 1:1000 (metric) and 1"=100' (U.S. Customary). Use 1:500 (metric) or 1"=50' (U.S. Customary) on projects with tight contours, tight alignment, cluttered planimetrics, etc. The Task Order defines the scales to be used.			
<u>Plan</u>			
Show existing private property right-of-way, as a minimum show public/private lands			
Preliminary horizontal alignment			

15% DEVELOPMENT CHECKLIST		4R Projects Only	ORIGINATOR (Initials)
Originator: "INITIAL" in block to indicate those elements completed, including incorporation of data, place an "I" in the block to indicate those elements that are incomplete, or write "N/A" to indicate those elements not applicable to the project. Resubmit the checklist as necessary until all applicable activities are complete.			
Develop and refine design concepts and alternatives. Design reflects consideration of significant design constraints			
Curve Data – curve name, delta, radius, tangent length, curve length, spiral lengths, and superelevation shown			
Edge of Existing Roadway Shown			
Limits of Disturbance shown (includes, Cut & Fill Slope Stake, Rounding, & Clearing)			
Control Points – Point number and symbology (elevations not shown)			
Planimetric features			
Existing Creeks and Rivers w/Correct Names			
Show preliminary layout of pullouts			
Road Approaches			
Public road intersections have preliminary design			
Show location for minor approach roads with standard symbol			
Show guardrail, retaining wall, and paved ditch symbols			
Existing Utilities (power, phone, & buildings). Show all utilities mapped during the S1 activity.			
Index contour lines show elevations (elevations are readable)			
<u>Profile</u>			
Develop and refine design concepts and alternatives			
Existing ground line shown and labeled			
Proposed profile grade shown and labeled – maximum gradient not exceeded.			
Length of Vertical Curves, K-Values, and Stopping Sight Distance shown			
Grid elevations			
Profile grade agrees with Typical Section grade point location			
VPI's Stations and Elevations			
ROAD APPROACHES			
Develop preliminary alignment of major intersections			
PARKING AREAS			
Develop preliminary layout of parking areas			
HYDRAULICS			
Incorporate preliminary Hydraulics recommendations – major drainages			
H1 activity – Preliminary Hydraulics Recommendations			
Initial hydrology/hydraulics investigation and analysis to prepare a Reconnaissance and Preliminary floodplain analysis Report and technical memorandum on proposed design criteria and computational methods			
GEOTECHNICAL			
Incorporate preliminary Geotechnical recommendations			

15% DEVELOPMENT CHECKLIST		4R Projects Only	ORIGINATOR (Initials)
<p>Originator: "INITIAL" in block to indicate those elements completed, including incorporation of data, place an "I" in the block to indicate those elements that are incomplete, or write "N/A" to indicate those elements not applicable to the project. Resubmit the checklist as necessary until all applicable activities are complete.</p>			
<p>G1 activity – Preliminary Geotechnical Initial geotechnical investigation and analysis to prepare Geotechnical Evaluation Memorandum. <i>The activity includes the development of an Interim, Draft, and Final Preliminary Geotechnical Evaluation Memorandums.</i></p>			
ENVIRONMENT			
<p>E1 activity – Environmental Compliance Studies Conduct required surveys for resource assessment. <i>This activity will continue through the 15% design development phase. All information obtained during the 15% design development phase is to be incorporated before termination of the E1 activity.</i></p>			
MAJOR STRUCTURES			
<p>B1 activity – Structural Scoping Perform scoping site visit and develop a Structural Scoping Inspection report</p>			
UTILITIES			
See S1 and UI activities, starting prior to the 15% submittal for utility locate and mapping requirements			
ROADWAY CROSS-SECTIONS			
Cross-sections incorporate preliminary Geotechnical recommendations			
Existing ground			
Proposed cross-section showing all structural section layers			
Curve widening, paved ditches, curbs, retaining walls, guardrail, etc. is incorporated for all alternatives			
Slope ratios for all slopes outside of subgrade shoulder			
Superelevation rates (m/m or ft/ft) between subgrade shoulders			
Station, design grade, subgrade, and original ground elevations			
Centerline symbol			
Show guardrail, retaining walls, and paved ditches			
Horizontal location of preliminary existing Right-of-Way limits			
Horizontal location of existing known utilities			
Grid elevations and offset distances			
RIGHT-OF-WAY			
<p>R1 activity - Preliminary Right of Way Research Perform preliminary boundary and property ownership research for the project. Compile an electronic preliminary boundary exhibit.</p>			
ESTIMATE			
Preliminary Cost Estimate for each alternative.			
Estimate to include all major pay items, including: earthwork, surfacing quantities, bridges, drainage items, retaining walls, guardrail, curbs, revegetation, etc.			
Include categories of minor items by lump sum (% of total)			
Preliminary cost estimate for bridges is on a square area basis			

15% DEVELOPMENT CHECKLIST		4R Projects Only	ORIGINATOR (Initials)
Originator: "INITIAL" in block to indicate those elements completed, including incorporation of data, place an "I" in the block to indicate those elements that are incomplete, or write "N/A" to indicate those elements not applicable to the project. Resubmit the checklist as necessary until all applicable activities are complete.			
Unit Price Analysis for all major pay items			
Cost estimate may be provided in a spreadsheet format or Engineer's Estimate program			
DELIVERABLES			
Roll plots with horizontal and vertical alignments shown contiguous, all alternatives			
Title and typical section plan sheets (11"x17")			
Conventional plan symbols and abbreviations sheets			
Mass Haul Diagram (11"x17") for each alternative			
Plan and Profiles sheets show each alignment alternative (11"x17")			
Major public intersecting road plan and profile			
Cross-sections for each alignment alternative (11"x17")			
Preliminary quantity and cost estimates for each alignment alternative			
Preliminary floodplain analysis Report and technical memorandum			
Geotechnical Evaluation Memorandum			
Preliminary boundary exhibit (see Right-of-way checklist)			
Initial mapping and control sheet			
Structural Scoping Inspection Report			
Develop preliminary Design Technical memorandum – Detail the issues and concerns for the project			
Traffic Data			
Average Daily Traffic (ADT)			
Seasonal Average Daily Traffic (SADT)			
Peak-Hour Traffic			
Directional Distribution			
Composition of Traffic			
Accident data			
20-year projection of traffic			
Environmental E0 activity			
Trip Reports			
Initial mailing list			
Letter of intent			
Notice of Intent (EIS only)			
Draft Purpose and Need Statement (EA, EIS)			
Draft Alternatives to be studied (EA,EIS)			
Issues and concerns			
Environmental E1 activity			
Updated mailing list			
Various surveys and Resource Survey Reports			
Biological Assessment			
Cultural resources eligibility recommendations from resource surveys			
QA/QC certificate of compliance			

15% DEVELOPMENT CHECKLIST		4R Projects Only	ORIGINATOR (Initials)
<p>Originator: "INITIAL" in block to indicate those elements completed, including incorporation of data, place an "I" in the block to indicate those elements that are incomplete, or write "N/A" to indicate those elements not applicable to the project. Resubmit the checklist as necessary until all applicable activities are complete.</p>			
15% Development Checklist			
FIELD REVIEW			
SC15 activity - Alignment Staking For 15% Field Review			
Alternative alignments staked on 100 foot (40 meter) stations for tangents and 50 foot (20 meters) for curves. As a minimum stake the beginning, end, and center point on short curves			
Topography is checked by visual observation, hand level, and cloth tape by designer at critical locations to confirm aerial topography			
Prepare agenda for field review			
Produce a master relined plan set with field review comments for inclusion in the 30% design			
Prepare trip report			
POST 15% ACTIVITIES			
<i>Activities to be conducted between the 15 and 30 percent reviews so data can be incorporated into the 30% PS&E package.</i>			
G2 activity – Geotechnical Investigation			
Earthwork, bridge foundations, retaining wall, landslide, and material source investigations <i>This activity will conclude after bridge foundation investigation (conducted after the final TS&L is approved)</i>			
S2 activity – Supplemental Survey			
Obtain Supplemental Survey Data and perform quality control. Note: These activities involve supplemental mapping and may include additional utility locations. These activities are not usually definable at the time that S1 activities are being accomplished. <i>This activity will continue through the 30% design development phase</i>			
V1 activity - Pavement and Subsurface Investigation			
Perform a pavement and subsurface investigation. Upon completion of the field investigation, submit a brief memo to the COTR that summarizes the investigation.			