

Central Federal Lands Highway Division

Project Schedule and Resource Management

Version (Date): Dec. 07, 01

Activity ID: H4	Activity Title: Hydraulic Recommendations for Construction
-----------------	--

Activity Definition: Pre-construction management practices for erosion and sediment control.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: H3 Rel: FS Lag: 0	1. Succ: HR Rel: FS Lag: 0
2. Pred: P2 Rel: FF Lag: 0	2. Succ: Rel: Lag:
3. Pred: Rel: Lag:	3. Succ: Rel: Lag:
4. Pred: Rel: Lag:	4. Succ: Rel: Lag:
5. Pred: Rel: Lag:	5. Succ: Rel: Lag:
6. Pred: Rel: Lag:	6. Succ: Rel: Lag:

Required Activity Tasks:
1. Develop a plan for pre-construction pollution control using storm water management provisions.
2. Establish pre-construction temporary erosion control techniques and review provisions.
3. Respond to requests for information and clarification from construction.
4. Address Engineer=s (COE) for minor construction modifications.
5.
6.
7.
8.
9.
10.