

# Central Federal Lands Highway Division

## Project Schedule and Resource Management

Version (Date): Dec. 07, 01

Activity ID: M1	Activity Title: Initial Mapping
-----------------	---------------------------------

Activity Definition: Prepare Mapping.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: S1            Rel: SS            Lag: 0	1. Succ: D1            Rel: FF            Lag: Neg # days TBD
2. Pred:                Rel:                Lag:	2. Succ: E1            Rel: FF            Lag: Neg # days TBD
3. Pred:                Rel:                Lag:	3. Succ:                Rel:                Lag:
4. Pred:                Rel:                Lag:	4. Succ:                Rel:                Lag:
5. Pred:                Rel:                Lag:	5. Succ:                Rel:                Lag:
6. Pred:                Rel:                Lag:	6. Succ:                Rel:                Lag:

Required Activity Tasks:
1. Receive survey data.
2. Process data into electronic file.
3. Obtain data from aerial photos.
4. Create tin (for contours).
5. Create mapping files (DTM, DAT, MAP).
6. Editing.
7. Archiving.
8. Submit to Design.
9.

