

## Central Federal Lands Highway Division

### Project Schedule and Resource Management

Version (Date): Dec. 07, 01

Activity ID: S4	Activity Title: Construction Survey
-----------------	-------------------------------------

Activity Definition: Stake project for construction.

Predecessor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:	Successor Activities (ID's) & Relationships (i.e.: FS, SS, or FF) & Time Lag:
1. Pred: M3      Rel: FS      Lag: 0	1. Succ: D4      Rel: FF      Lag: 0
2. Pred:      Rel:      Lag:	2. Succ:      Rel:      Lag:
3. Pred:      Rel:      Lag:	3. Succ:      Rel:      Lag:
4. Pred:      Rel:      Lag:	4. Succ:      Rel:      Lag:
5. Pred:      Rel:      Lag:	5. Succ:      Rel:      Lag:
6. Pred:      Rel:      Lag:	6. Succ:      Rel:      Lag:

#### Required Activity Tasks:

1. Set centerline and reference hubs.
2. Obtain ground cross-sections, or topo data.
3. Check existing control.
4. Set supplemental control.
- 5.
- 6.
- 7.
- 8.
- 9.
- 10.