
Supporting Data for Estimated Unit Price 06/23/2009 

Unique No. Description 

60201-0800 24·INCH PIPE CULVERT 

Average: Quantity Unit Unit Price Amount 

Median: 200 LNFT 0.00 

Weighted: 

Award Date State Project No. Quantity Low Bidder 2nd Low 3rd Low 4th Low 5th Low 
Total 

Terrain 
Urban 

Engr's Est. Rural 

03/17/2009 I CA CA PRA SEKI10(9) I 140 I 160.001 300.001 260.00 1 370.001 300.001 8,700,0001 M I R 
74.32.. 11'3.71':0 13'3.~a 113·7"­

OS/27/2008 CA CA ERFO 4(1), 6(1) 160 90.65 130.00 153.00 130.00 0.00 1,579,588 M R 
14-~ .01 I 'Z.2.. 9(, 

09/12/2007 CA CA ERFO 8(1) 164 142.00 122.00 0.00 0.00 0.00 950,000 M R 

09/12/2007 CA CA NPS YOSE 16(2) 150 tGee:i30 50p.ao 0.00 0.00 0.00 6,387,180 R R 
[$O.roo If:> .Zoo li1.8O 12.1.5'2­

03/18/2005 CA CA PRA YOSE 14(3) & 200.1 65.00 130.00 145.00 98.00 0.00 5,294,445 R R 
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r I vJ b,o-s= \~O,OO T-iGJ.32...+ 14"$.0\ +Bo.60 '::- $11'5.73 
3$ A '.Le.! ~:j'-' 0 r 0 - 4­

vs.e... $ \ '2.0 
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---Inflate bid history unit prices from the award date to current date.  Use the spreadsheet at http://www.cflhd.gov/design/_documents/eng-estimate/Construction_Inflation.xls
---Add handwritten notes and show calculations
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06/26/2009Supporting Data for Estimated Unit Price 

Unique No. Description 

61501-1100 Sidewalk, asphalt 

Average: Quantity Unit Unit Price Amount 

Median: 200 m2 0.00 

Weighted: 

07/15/2005 I UT IPRA DINO 10(2) & 100(1) 

Award Date State Project No. Quantity Low Bidder 2nd Low 3rd Low 4th Low 5th Low 
Total 

Engr's Est. Terrain 
Urban 
Rural 

\ ....
.~Ol 3,5~.,376. 29.06 35.88 0.00 0.00 R R 
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---Look at both US Customary and Metric projects to get the most bid history information available.
---Inflate bid history unit prices from the award date to current date.  Use the spreadsheet at http://www.cflhd.gov/design/_documents/eng-estimate/Construction_Inflation.xls
---Add handwritten notes and show calculations
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Supporting Data for Estimated Unit Price 06/26/2009 

Unique No. Description 

61501-1100 SIDEWALK, ASPHALT 

Average: Quantity Unit Unit Price Amount 

Median: 200 SQYD 0.00 

Weighted: 

Award Date State Project No. Quantity Low Bidder 2nd Low 3rd Low 4th Low 5th Low 
Total 

Engr's Est. Terrain 
Urban 
Rural 

....310 I 25.0001/13/2009 I AZ IAZ PFH 3-1(1) 75.00 43.00 16.50 70.001 14,452,6281 M 

06/07/2007 WY WY PRAlNPS DETO 200(1) & 120 50.00 0.00 0.00 0.00 0.00 687,005 R R 

06/07/2007 WY WY PRAlNPS DETO 200(1) & 120 50.00 0.00 0.00 0.00 0.00 687,005 R R 
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Bid History Unit Price Analysis
Report Date: 06/25/09

1 out of 1
Project No: CA TEST CHRISTINE 1(1)

Project Name: March 3 2009 Temporarily blank

FLMA No: 127018

Schedule(s): A

Schedule Type(s): Base 

Milestone: 70%

Date Complete: In Progress

Pay Item No. Pay Item Type Description Quantity Unit Unit Price Used Amount
60404-TEMP N CATCH BASIN, TYPE 2A  1 EACH $0.00 $0.00

Picked: 6 Average: $3,744.51 High: $6,698.90 Low: $1,545.90

Remarks: Different types of catch basins - not quite the same as on this project

Bid History Filters: 
Pay Item Number: 60404
Quantities: ALL
Award Dates: From 2004 to 2009
States: CA

Inflation Index: California Highway CCI
Schedule Construction Type: 
Terrain: 
Density: 

Award Date States Pay Item No. Pay Item Description Inflation Quantity Low 1 Low 2 Low 3 Low 4 Low 5 Total Schedule Terrain Density
Schedule Project Amount Construction Type

05/04/05 CA 60404-0000 CATCH BASIN   3.06% 35 $3,900.00 $1,900.00 $5,500.00 $5,062,897.00 3 M Rural
A CA 24-2(1) $4,019.34 $1,958.14 $5,668.30

05/04/05 CA 60404-1000 CATCH BASIN, TYPE 1   3.06% 3 $6,500.00 $2,500.00 $1,500.00 $5,062,897.00 3 M Rural
A CA 24-2(1) $6,698.90 $2,576.50 $1,545.90



Cost Based Unit Pri ~e 
Report Date: 06/25/09 

Project No: CA TEST CHRISTINE 1(1) Schedule(s): A Milestone: 70% 
1 out of 2 

Project Name: March 3 2009 Temporarily blank Schedule Type(s): Base Date Complete: In Progress 

FLMA No: 127018 

Pay Item No. Pay Item Type Description (I uantity Unit Unit Price Used Amount 
15705-2000 N SOIL EROSION CONTROL, 200 LNFT $70.00 $14,000.00 

TURBIDITY BARRIER 

Total Equipment, Material, and Labor: $12,739.85 
Total CostlPay Item Unit: $63.70 LNFT 

Remarks: Asswned production rate = 950 LNFT per day. Assume I day per site. Assume 1 extra day or preparing the 
site. 

Equipment 

Type Quantity No. Units Unit CostlUnit Total Overhead & Profit Total Cost Remarks 

Flat bed light truck I 3 DAY $518.37 $1555.11 0.00% $1,555.11 From RS Means 2008 - cost/unit shown 

already adjusted to include overhead and 

profit. 

Trencher attachment I 3 DAY $166.61 499.83 0.00% $499.83 From RS Means 2008 - cost/unit shown 

already adjusted to include overhead and 

profit. 

Skid steer loader I 3 DAY $544.15 $1 632.45 0.00% $1,632.45 From RS Means 2008 - cost/unit shown 

already adjusted to include overhead and 

profit. 

Total $3,687.39 

Overhead & Profit $0.00 

Total with O&P $3,687.39 
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Project No: CA TEST CHRISTINE 1(1) 

Project Name: March 3 2009 Temporarily blank 

FLMA No: 127018 

Labor 

Cost Based U

Schedule(s): A 

Schedule Type(s): Base 

nit Pric~ 
Report Date: 06/25/09 

2 out of 2 
Milestone: 70% 

Date Complete: In Progress 

Type Quantity No. Units Unit CostlUnit Total Overhead & Profit Total Cost Remarks 

Skid steer operator 27 HOUR $15.00 $405.00 20.00% $486.00 

Laborers 4 36 HOUR $11.38 $1,638.72 20.00% $1,966.46 IFrom Davis-Bacon - includes payroll 

burden 

Total $2,043.72 

Overhead & Profit $408.74 

Total with O&P $2,452.46 

Materials 

Type No. Units Unit Cost/Unit Total Overhead & Profit Total Cost Remarks 

Turbidity curtain 200 LNFT $30.00 $6,000.00 Ip.OO% $6,600.00 IQuote from Boom Envirorunental Products 

Total $6,000.00 

Overhead & Profit $600.00 

Total with O&P $6,600.00 




